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Meeting Minutes Transmittal
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Project Managers Meeting
825 Jadwin/Room 590A
Hanford, Washington
March 18, 2004

The undersigned indicate by their signatures that these meeting minutes reflect the actual
occurrences of the above dated Project Managers Meeting. Signatures denote
concurrence with content only and are not intended to imply agreement to any
commitments.
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WESF PROJECT MEETING
825 Jadwin/Room 590A
Hanford, Washington
March 18, 2004

9:00 a.m. to 9:30 a.m.

Agenda

Approval of December 4, 2003 WESF Project Meeting Minutes (Ecology/DOE-

RL/FH) :
Operational Status

Project Specific Issues

A. Cs/Sr project status

B. Part B Permit Application status
C. Status of Milestones

General Discussions

Status of Actions

New Action Items

Next Project Managers Meeting
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WESF PROJECT MEETING MINUTES
Project Managers Meeting
825 Jadwin/Room 590A
Hanford, Washington

March 18, 2004

Approval of the December 4, 2003 WESF Project Meeting Minutes Ecology/DOE-RL/FH)

Operational Status (Fen Simmons FH)
¢ . Mixed waste drum was shipped from 90 day pad.

Project Specific Issues
A. Cs/Sr Project Status
1. Fen Simmons reported that the dry storage option has been put on hold until 2018, Some design
work will be done this year and a contract has been let to perform this work. The NEPA/SEPA
work has been tabled for now. A milestone date in 2007 is to determine the disposal pathway.
B. Part B Permit Application status
1. The Part B has been drafted and FH is preparing the letter to transmit the document to Ecology on
Monday. The Part B includes a short discussion on the dry storage option. The certified Part B is
due in June 2005.
C. Status of Milestones ,
1. Milestone 92-01 is due in 2009 and includes facility upgrades necessary to keep the facility open.
Window changeouts are scheduled for later this year.
2. Milestone 92-05 is due in 2007 and includes the decision on a disposal pathway.

General Discussions
A. There were no additional discussions.

Status of Actions ‘

A. 930 - suspended until the letter is issued on dry storage.

B. 933 — deferred until 2005.

C. 973 —the draft Part B is scheduled for transmittal to Ecology the week of 3/22.

New Action Items
A. Fen Simmons was assigned the task of providing updates on milestone 92-05.

Next Project Managers Meeting
A, The next Project Managers meeting is scheduled for April 22, 2004



Environmental Request Information System

Task Status Report
Filtered on: Status = Open; Category = PMM

" Waste Encapsulation Storage Facility

TaskID: 930 Task Lead: Simmons, Fen Develop concurrence on the SEPA checidist.
Waste Management ProjectWaste Encapsulation Storage Facility PQOC: Simimons, Fen
Classification:  Suspended
Calegory: PMM
Cpen Date: 712412003
Due Date:
Closed Date:
Description: Develop concumence on the SEPA checkiist.
Date Status
3/18/2004  Suspended until the letter is issued on dry storage.
12/4/2003  Funding has been identified for this project. Regarding the SEPA checklist, Fen Simmons will develop a schedule for the
supplemental analysis for presentation o Ecology
10/29/2003  Activity will progress based on direction from RL.
10/2/2003  This action will remain on hoid indefinitely because there is no current funding for the dry storage project.
8/28/2003  Paul Dunigan has indicated a SEPA checklist is not required for a Supplemental Analysis. A scoping meeting will be
scheduled and Ecology wi! be invited to attend the scoping meeting which will include the cultural resources and
ecological resources review,
7/24/2003  Action opened.
TaskID: 933 Task Lead: Simmans, Fen Provide updates on the M-092-01 milestone.
Waste Management ProjectWaste Encapsulation Storage Facility POC: Simmons, Fen
Classification:  Deferred
Category: PMM
Open Date: 8/28/2003
Due Date:
Closed Date:
Description: Provide updales on the M-092-01 milestone.

4/21/2004; 7:54:22 AM

Date Status

3/18/2004  Defered

12/4/2003 It was agreed lo defer this action until 2005.

10/28/2003  The facility upgrades contained in the milestone may be needed if the capsule movement is delayed untl 2009, so the
milestone will remain open.

10/2/2003  Any information that allows expediting the schedule will be provided to Ecology before the Janvary 2004 workshop.

8/28/2003  Action opened.



Environmental Request Information System

Task Status Report
Filtered on: Status = Open; Category = PMM

Waste Encapsulation Storage Facility

TaskID: 973 Task Lead: Simmons, Fen Coordinate discussions on Part B permit application options.
Waste Management ProjectWaste Encapsulation Storage Facility POC: Simmons, Fen
. Classification;  Open
Category: PMM
Open Date: 10/212003
Due Date:
Closed Date:
Description: - Coordinate discussions on Part B permit application options.
Date Status

3/18/2004  The draft Part B is scheduled for transmittal to Ecology the week of 3/22.

12/4/2003 A meeting was scheduled with Ecology for January 15, 2004 fo discuss the Part B pemit options,

10/29/2003  RL has developed a second option that would make limited funding available through FY2006. The project would ramp up
in FY2007 to complete the design and fabrication, This schedule will delay capsule movement start-up until FY 2009,

10/2/2003  Task opened.

TaskiD: 1028 Task Lead: Simmons, Fen Provide updates on milestone M-82-05.
Waste Management Project/Waste Encapsuiation Storage Facility POC: Simmans, Fen
Classification:  Open
Category: P
Open Date: 38004
Due Dale:
Closed Date:
Description: Provide updates on milestone M-82-05.
Date Status

3/118/2004  Task opened.

4/21/2004; 7:54:22 AM
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